Gantt Chart	Week 1	Week 2
Coding the QR code reading (2h)		
Coding the QR code generator (2h)		
Coding the parsing function (1h)		
Coding the Time class (2h)		
Coding the sound system (2 h)		
Implement the QR code reading (1h)		
Implement the QR code generator (1h)		
Implementing the parsing function (1h)		
Implement the Time class (1h)		
Implement the sound system (1h)		
Gantt chart ( 1h )		
UML diagram ( 2h )		
Sprint backlog (1h)		

Adrien Drapala-Bizouarn	
Aurelien Pujol	
Lucas Mayen	